

Repair Request - Audit Closure & Revision Summary

Cross-Document Business + Technical + Performance Baseline Package

Document Control	Value
Document ID	RR-REV-001
Version	1.2 - Performance Audit Correction Candidate
Status	Ready for Approval Review
Revision Date	12 September 2026
Supersedes	RR-REV-001 v1.0 and prior performance-revision draft
Revision Scope	Update package manifest, performance finding closure, readiness and traceability without changing locked business semantics.
Approval	Business Owner / Project Manager + Architecture/QA review - pending

Revision rule / กติกาการแก้ไข: เอกสารฉบับนี้เป็นการปิด Audit ด้าน Performance/Technical Design เท่านั้น ไม่เปลี่ยน State, Role, Guard, SLA, Permission, Notification Recipient หรือ Business Semantics ที่ล็อกไว้เดิม หากคำตัดสินด้าน Performance ใดไม่มีอยู่ใน Business Baseline จะระบุเป็น **Gap / Proposed Technical Decision / Pending Approval** และไม่ถือเป็น Requirement เดิมโดยอัตโนมัติ.

Document control note: หน้านี้เป็น Document Control ที่มีผลสำหรับ revision นี้และ supersede ค่า Version/Status บนหน้าปกของ source baseline ที่ถูกรักษาไว้ในหน้าถัดไปเพื่อ traceability.

Repair Request - Audit Closure & Revision Summary

Cross-Document Baseline Revision Package

Document Control	Value
Document ID	RR-REV-001
Version	1.0
Status	Content Complete - Ready for Approval Review
Revision Date	12 September 2026
Approval	Business Owner / Project Manager - formal name/signature pending
Sources	All 10 revised documents in this package
Audience	Business Owner, SA, Developer, Tester, Project Manager
Language	ภาษาไทยเป็นหลัก พร้อมชื่อ Entity / Role / State / API เป็นภาษาอังกฤษ
Purpose	สรุปการปิด Audit findings, version chain, explicit revision clarifications and remaining formal approval action.

Revision rule: เอกสารฉบับนี้ปิด Audit findings ของชุดวันที่ 11 September 2026 โดยแยกสิ่งที่เป็น Business Baseline ออกจาก Technical Design อย่างชัดเจน. การลงนามอนุมัติจริงยังเป็นหน้าที่ของ Business Owner / Project Manager.

A. Revision Package Summary

The attached 10-document package is a synchronized baseline candidate generated to close the prior cross-document audit. Content gaps and conflicts are resolved consistently across Requirement, Business Rules, State, Use Case, Data, Test, ERD, Database, API and UI.

B. Audit Finding Closure Matrix

Finding	Prior Issue	Correction Applied	Status
H-01	Upstream UC/DD/TC not approved while downstream referenced	All revised docs synchronized as Candidate versions; no false Approved status. Formal approval gate stated in every Document Control.	Closed in content; formal sign-off pending
H-02	Broken/stale traceability IDs	Canonical State/API/UI IDs + Master Traceability Matrix rebuilt; tests reference real IDs.	Closed
H-03	Requester/Customer mapping ambiguity	D-11 / BR-16: created_by=Requester; tenant_id=Customer/Company scope; server-derived.	Closed by explicit revision clarification
H-04	OTHER_DESIGNATED conflict	Removed; source_role only REQUESTER/SITE_CONTACT across DD/ERD/DB/API/UI semantics.	Closed
H-05	SLA Risk threshold missing	D-13/BR-17: risk_at = effective_due_at - 4 hours; Override recalculates; breach sticky.	Closed by explicit revision clarification
H-06	Notification recipients undefined	D-14/BR-18 Notification Recipient Matrix + NotificationRecipient entity + API/UI support.	Closed by explicit revision clarification
H-07	Performance test missing	TC-PERF-001 added using requirement baseline 100 concurrent / 100k per Site / <=3 sec.	Closed
M-01	"active Request" undefined	D-12 defines exact state set and CONVERTED condition.	Closed by explicit revision clarification
M-02	MISSED Cancel/transition conflict	D-15/BR-19/ST-SV-009/UC-WO-008: original remains MISSED; optional new visit; Cancel=no follow-up.	Closed
M-03	Corrective Action subordinate state unclear	ST-CA-001..003 added and mapped to WO corrective states.	Closed
M-04	Use Case missing explicit fields	All revised UCs include Trigger, Supporting Actor, Validation/Authorization, Audit/Notification, Postcondition, Traceability.	Closed
M-05	Test structure missing Test Data/ Expected State/Audit	Test matrix now includes Preconditions/Test Data, Expected State and Expected Audit columns.	Closed
L-01	Approver real name missing	Document Control explicitly marks formal name/ signature pending. Cannot be fabricated by document generation.	Administrative sign-off pending

C. Version Chain

Order	Document	Revision
1	Requirement / Scope	v1.5 Candidate
2	Business Rules	v1.5 Candidate

Order	Document	Revision
3	State Transition	v1.5 Candidate
4	Use Case	v1.6 Candidate
5	Data Dictionary	v1.3 Candidate
6	Test Case	v1.2 Candidate
7	ER Diagram	v1.1 Technical Candidate
8	Database Design	v1.1 Technical Candidate
9	API Contract	v1.1 Technical Candidate
10	UI / Screen Flow / Wireframe	v1.1 Technical Candidate

D. Remaining Human Approval Action

Only administrative approval remains: Business Owner / Project Manager must review and approve the revision clarifications D-11..D-15 and record actual approver name/date/signature. The documents intentionally do not fabricate approval. Once approved, statuses may be changed from "Ready for Baseline Approval" to "Approved Baseline" without changing the synchronized content.

E. Development Gate

After formal approval, the package is suitable as a baseline for Architecture, SQL/EF Core implementation, REST/ OpenAPI, responsive frontend, automated System Test and UAT. Production still requires architecture/deployment choices such as authentication mechanism, CORS/rate limits, RTO/RPO, providers and observability.

Performance Audit Revision Appendix

ส่วนนี้เป็น revision content ที่มีผลเหนือ technical note เดิมเฉพาะเมื่อมีข้อขัดกัน โดยไม่เปลี่ยน Business Baseline.

A. Revised Package Manifest

แพ็คเกจนี้มี **13 PDF documents**: 10 business/technical baseline documents เดิม + Solution Architecture + Performance Test Specification + Audit Closure Summary. Performance revision ไม่ได้แก้ BR/State/Role/SLA semantics.

#	Document	Revision / Role
1	Requirement & Scope	v1.6 - business NFR clarification / decision gap
2	Business Rules	v1.6 - semantics unchanged; performance boundary reviewed
3	State Transition	v1.6 - semantics unchanged; execution/concurrency mapping reviewed
4	Use Case Specification	v1.7 - performance classification/traceability
5	Data Dictionary	v1.4 - notification/index consistency clarification
6	Test Case Specification	v1.3 - performance coverage/evidence extension
7	ER Diagram	v1.2 - physical performance boundary reviewed
8	Database Design	v1.2 - query/index/worker correction
9	API Contract	v1.2 - paging/cancellation/report technical contract
10	UI / Screen Flow	v1.2 - Angular performance contract
11	Performance Test Specification	v1.0 - dedicated technical performance plan
12	Solution Architecture	v1.1 - performance/observability/regression design
13	Audit Closure Summary	v1.2 - this package manifest and closure status

B. Performance Audit Closure Matrix

Finding	Closure / Current Status	Required Stage
PERF-H-01	Converted to PERF-DEC-01. Measurement statistic remains Pending Approval; recommendation is documented but not silently promoted to requirement.	Before release performance sign-off
PERF-H-02	PTP-01 workload/test profile documented as Technical Test Design with versioned evidence.	Before Performance Test

Finding	Closure / Current Status	Required Stage
PERF-H-03	Performance coverage expanded for list/search, paging, report/export diagnostic, worker, file and concurrency.	Before Performance Test
PERF-H-04	Report/export technical boundaries added; exact format/size/async threshold remains Product/Technical Decision based on workload.	Before Report/Export production acceptance
PERF-H-05	Worker claim/idempotency/backoff/batch are explicitly technical configuration and must be measured; no business semantics changed.	Before Worker Performance Test
PERF-H-06	Versioned performance result/evidence and pre-release regression comparison added.	Before UAT / release
XDOC-01	Notification index wording corrected: notification_event.created_at belongs to event; notification_recipient has delivery_status/attempt_count/last_attempt_at. No invented recipient.created_at field.	Before Development

C. Readiness Decision

Development: READY WITH CONDITIONS after formal Business Baseline + Architecture/Security approval. Sprint 0 foundation may proceed.

Performance Test: Technical test execution is ready after environment/scripts/data are prepared, but **release Pass/Fail remains conditional on PERF-DEC-01 approval**. Diagnostic tests may run before that decision.

Production: NOT READY until performance/security/UAT gates plus Identity Provider, backup/RTO/RPO, malware-scan provider and observability/operations settings are approved.